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Diary: Dispute

Cable Suspenders

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of load transfer (LT) jacking brackets, rods, & hydraulic jacks.
- Installation of LT access platforms.
- Re-tensioning of Cable Band (CB) bolts on the North side-span.
- Installation of Tower saddle tie-rods

I was inspecting Gary Anderson’s crew & Aaron Kent’s crew on installation of LT jacking brackets & access
platforms. See below for details & a list of labor for these crews. Others (Sami Daouk, L. Woo, V.
Altimarano, B. Brignano) were inspecting the installation of tie-rods, re-tensioning of CB bolts, &
installation of jacking brackets & access platforms by other crews. See their diaries for details on that
work.

- I arrived at the pier-7 office at 07:00, & was on the bridge at 07:10. At this time, Gary’s crew was
installing jacking bracket rods in the North main-span, & Aaron’s crew was installing access platforms &
ladders in the South main-span.
- From 08:00 until 09:00, I attended the weekly safety meeting at the pier 7 office. The topic was confined
space safety.
- At 09:20, I arrived back on the bridge.
- From 09:20 until 15:00, Gary’s crew was installing hydraulic jacks at the bottom of the suspender
brackets in the North main-span.
- Throughout the entire shift, Aaron’s crew was installing LT access platforms & ladders.
- From 11:30 until 12:30, I walked the South main-span with Roman Granados to check suspender rope
center mark alignment. We were looking at various installed suspenders to try to make a determination as
to when a suspender needs to be shifted to align the center mark on the top CB groove.
- From 13:15 until 14:30, I was measuring the remaining jacking length at several suspender bracket
locations in the South side-span to see if they are approximately the same as what is called out in ABF
Submittal 2694R00, Erection Plan (Cable) - Load Transfer Plan.
- From 15:00 until the end of the shift, Gary’s crew was installing jacking bracket rods in the North main-
span.
- At 17:10, I left the bridge. – Note: Gary’s crew planned to work a 12-hour shift, but I left after 10 hours
to try to minimize the amount of overtime. See Sami Daouk’s diary for any details after 17:00.
- From 17:15 until 17:30, I wrote my diary for the day, & checked email.
.
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Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM Zach MacDonaldIronworker 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 2.00 12.00

APP ETHAN KENTIronworker 8.00 2.00 2.00 12.00

JNM JOSE ALFAROIronworker 8.00 2.00 2.00 12.00

JNM HAYES BATISTEIronworker 8.00 2.00 2.00 12.00

FOR GARY ANDERSONIronworker 8.00 2.00 2.00 12.00

APP PATRICK OLEARYIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 2.00 12.00
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